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C7% The'weekly interface meeting on the Expedited Response Actions (ERAs) was held

to status the ERAs for the U.S. Department of Energy Field Office, Richland
and the regulators. The meeting was conducted in accordance with the attached
agenda. Actions were formally reviewed and the attached action item list was

updated.

Attachments:
1. Agenda
2. Action Item List

^910117273;

3. Decisions, Agreements & Commitments

4.4. Expedited Response Action Weekly Report
R^^SI



Weekly Report, Week Ending July 31, 1992
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

618-9 Burial Ground Expedited Response Action - The abandoned cylinder was
successfully vented on July 28, 1992. The cylinder was apparently buried
empty, and can now be safely disposed in the landfill.

316-5 Process Trench Expedited Response Action - The final report has been
delivered to RL and the regulators in compliance with the July 31, 1992,
milestone M-17-06D.
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ID borehole 299-W18-249 (north side of 216-Z-18 Crib) was completed on
July 28, 1992.

Baseline monitoring continues with moderate pressure (29.2 in Hg) and very low
observed soil gas concentration (0-1 ppm), with the exception of the deep soil

F. gas probe at the Z-9 Trench, which had measured concentrations up to 813 ppm.
Additional sampling points have been added to the baseline monitoring network
with the completion of the Expedited Response Action (ERA) Integrated
Demonstration (ID) characterization boreholes. Currently 50 sampling points
are monitored twice a week.

^
Training of personnel is in progress at the Vapor Extraction System (VES) site
for the increasing operating hours, eventually to 24 hours.

The carbon tetrachloride monitors (Odysseys) which recently acquired were
,.4 found to be malfunctioning due to manufacturing problems. They will be

replaced by the manufacturer, but are not expected to arrive until mid August.
-- This could potentially affect VES operations. OVAs may be substituted for the

monitors. In addition, the requirements for monitoring frequency are being
reevaluated and discussed with Independent Safety and Safety Assessment

^ personnel.

Procurement has gone out for best and final on the new VES systems.

The new improved Applied Research Associates (ARA) cone penetrometer has been
used successfully in the 300 and 200 Areas thus far. Pushes to nearly 150
feet have been achieved at certain locations.

North Slope Expedited Response Action - The project plan is being transmitted
to RL and the regulatory agencies for review.

Geophysical surveys were initiated at three military landfills. The Cone
Penetrometer is scheduled to begin work during the week of August 5, 1992.

Pickling Acid Crib Expedited Response Action - Request for NEPA for the
removal action has been submitted. A CX is already in place for the
characterization (as part of 100-IU-4).



Riverland Railroad Site Expedited Response Action - The NEPA categorical
exclusion may not be finalized this FY. If the normal processing time for a
request is followed, field characterization activity will not be conducted
this FY.

FIGURE 1 - VES DATA
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WEEK OF 7/22 TO 7/29
CUMULATIVE

Well FieldlWell Cummulative CCI4 CCI4 Effluent Average Vacuum, Run Hours
Number CCI4 Removed Concentration CCI4 Flow, Inches Time Scheduled

Removed, LbNweek (Average) Embsions, SCFM W.G. hrs/wk
Pounds ppm

Z-1A/W18-150 24.6

Z-tAIW18-175 72.24 **

Z-1AlW18-168
1.93 **

Z-1AryVi8-159 **

Z-1A/W18-163

Z-18/W18-97 22.93

Z-18IW18-10 17.0

Teat W11EI-167 & 308
W78-171

Total s
526 • 29.8 •• 400 13

I

160 103 21 (4 30
days)

^ *Includes pilot test run May 91 in the Z-1A Tile Field and operations since
February 25, 1992.

0` ** Oroduction from individual wells is not presently available because the
CC14 sensor is located in the main stream piping after the wells join
together in the intake manifold to be loaded onto the GAC.

Sodium Dichromate Expedited Response Action - The project plan was transmitted
to the regulators for review. Surface debris (41 crushed barrels) were
collected and consolidated at the site. Field screening of the soil under the
barrels indicates that Cr (total and +6) is less than 1 ppm. Barrel removal
allowed installation of a revised grid pattern for additional geophysical
surveying which has been conducted.

618-11 Burial Ground Expedited Response Action - Planning for next years
activities is under development.



WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS
DATE: August 3, 1992

• GENERAL ISSUES
- ERA Interface Action Item review

• INDIVIDUAL PROJECT STATUS
- 618-9 Burial Ground

o Waste dispositioning activities
- Canister vented on July 28, 1992

- 316-5 Process Trenches
o Final report issued on July 31, 1992 meeting the M-17-06D

Milestone.

200-W Carbon Tetrachloride
o Site characterization status
o Operations status
o Procurement & design activities for next two units
o Integrated demonstration activities

-0
- Wahluke Slope

® o Project plan and SAPs ready for regulatory review, safety
analysis ongoing, NEPA under development

Sodium Dichromate
o Project plan (SAP) submitted
o Safety analysis and NEPA ongoing
o GPR completed

Riverland_.
^ o Planning underway

o GPR scheduled for next week

¢ - Pickling Acid Crib
o Planning underway
o SAP under development

618-11 Burial Ground
o Planning underway

N-Spring
o Internal discussions ongoing

• OTHER ISSUES
- Media event

• SUMMARY OF ACTION ITEMS

• SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
August 3, 1992

ORGANIZATION ACTION ITEM

WHC WHC will prepare an outline detailing
proposed activities, technical issues, and
schedules for the 618-11 Burial Ground.
This outline will be presented at an
upcoming ERA interface meeting. (open)
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
August 3, 1992

DECISIONS :

AGREEMENTS :
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COMMITMENTS :
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DOE Representative

E PA Representative

-^ L GY Representative

Y3h7-
HC epresenta lv
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